



# PROJECT TIMELINE




2013–Navy Annex demolition

2000–Congress passes the National Defense Authorization Act including the requirement for the Secretary of Defense to transfer the Navy Annex to the Secretary of the Army to remove any improvements and prepare the property for use as part of Arlington National Cemetery



2013–Memorandum of Understanding between the Department of Army and Arlington County establishing a framework of collaboration for a future land exchange agreement



2014–Arlington National Cemetery Real Property Master Plan completes the public comment period and issues a finding of no significant impact

2015–Department of Army, Virginia Department of Transportation and Arlington County developed a conceptual roadway realignment and interchange modifications to initiate public feedback

**PUBLIC SCOPING**

The National Environmental Policy Act (NEPA) requires federal agencies to analyze the potential effects of proposed projects before making decisions. The NEPA process allows opportunities for public input to help identify relevant issues (scoping) to be analyzed as part of the decision making process.

April 27, 2016

2016–NEPA Process for the Arlington National Cemetery Expansion Project and Associated Roadway Realignment in Arlington County is initiated (Winter)

2016/2017

- Publish Draft Environmental Assessment for public comment
- **Public Meeting to review Draft Environmental Assessment**

2018–Anticipated roadway construction start

- 2017
- Land Exchange Framework in place (Spring)
  - Anticipated cemetery and roadway design start

2019–Anticipated cemetery construction start

2020–Anticipated roadway construction completion

2022–Anticipated cemetery construction completion