



Defense Supply Center Richmond

**DLA Enterprise Support (DES)
ENVIRONMENTAL RESTORATION PROGRAM**

CLEANUP PROGRAM UPDATE



DLA's Aviation Supply & Demand Chain Manager



Projects

- **Groundwater Sampling @ DSCR. The Week of 9-Oct-06 Quarterly Sampling For OU-9 Interim Remedial Evaluation is being conducted.**
 - **Media Is Groundwater**
- **Operable Unit 12: Soils Impacted From Former Bldg. 112 Pesticide Operation, Finalized Remedial Action Plan**
 - **Media Is Soils**
 - **Construction is near finished**
- **Operable Unit 8: Groundwater Impacted From Former Acid Neutralization Pits Operation. Proposed Plan Meeting June 2006.**
Agencies Now Reviewing Record Of Decision (ROD)
 - **Media Is Groundwater**
- **Operable Unit 2: Soil Impacted From Landfill. Developed Responses To Historical Comments (2nd Quarter FY2006). Finalizing Technical Memorandum on Revised Remedy Selection.**
 - **Media Is Soils**



Projects

- Operable Units 6 & 7: Baseline Human Health Risk Assessments Being Completed (Submit w/ Feasibility Studies)
 - Media Is Groundwater
 - Developing Work Plan For Pilot Studies
- Operable Units 10 & 11: Soils Impacted From Pesticide Storage. Finalized Feasibility Study Addendum Documents (4th Quarter FY2006)
 - Media is Soils
 - Public Comment Period To Extend 6-Nov-06 through 20-Dec-06
- Operable Unit 13: Soil Impacted From Past Fuel Oil Release.
 - Ecological Risk Assessment (3rd Quarter FY2005)
 - Feasibility Study Submitted (3rd Quarter FY2006)
 - Media Is Primarily Soils