



DEPARTMENT OF THE ARMY
ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

DAIM-ZA

NOV 30 2017

MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT: Utilities Privatization (UP) Program Schedule

1. Army senior leadership supports UP to make the necessary investments in infrastructure to ensure energy and water security and improve mission readiness. The enclosed UP Program schedule targets our most critical utility system deficiencies. UP leverages private financing and expertise to restore, modernize, and sustain utility infrastructure for more reliable and efficient utilities services. Thermal utility systems have been added into the UP schedule to support deployment of Combined Heat and Power and Micro-Grids for enhanced mission and energy security where appropriate.
2. The UP team will provide technical assistance throughout the evaluation process. The UP Program Manager will contact installations well in advance of the scheduled UP decision date to begin data collection and schedule site visits. Installations should identify UP points of contact for management and technical support for the UP evaluation process. Installations are responsible for conducting environmental screening reviews for identified Initial System Deficiency Correction projects.
3. My point of contact for the UP Program and its schedule is Mr. Curt Wexel, PE, UP Program Manager, 703-545-2470, curtis.t.wexel.civ@mail.mil.

Encl


GWEN BINGHAM
Lieutenant General, GS
Assistant Chief of Staff
for Installation Management

DISTRIBUTION:

Commander, Defense Logistics Agency Energy
Deputy Commander, U.S. Army Installation Management Command
Deputy Commander, U.S. Army Materiel Command
Chief, Army Reserve
Executive Director, Arlington National Cemetery (ANC)
Deputy Commander, U.S. Army Corps of Engineers

CF:

Assistant Secretary of the Army (Installations, Energy, and Environment)

Army Utilities Privatization Evaluation Schedule

KEY: E = electric G = natural gas W = water WW = wastewater

THERMAL: P = power H = heat C = chilled water

Installation (IMCOM, except as noted)	↓ Utility System	Start Pre- Solicitation	RFP Release	Scheduled UP Decision
Fort Jackson	E/G	✓	2/5/16	FY18
Joint Base (JB) Lewis-McChord	EW&WW	✓	6/09/15	
Fort Riley	G	✓	3/10/15	
USAG West Point	W&WW	✓	8/31/15	
Pine Bluff Arsenal (AMC)	G	✓	1/8/16	
Fort Leonard Wood	W&WW	✓	3/31/16	
Oahu & Schofield Barracks	E	✓	4/8/16	FY19
Fort Buchanan (USAR)	EW&WW	✓	5/31/17	
Oahu & Schofield Barracks	W	✓	7/5/17	
Humphries Engineer Center	E	FY18	Sole Source	
Fort McNair	G	FY18	Sole Source	
Yuma Proving Ground	EW&WW	✓	10/2/17	
JBMHH & ANC	W&WW	✓	9/29/17	FY20
Redstone Arsenal	E/G/W/H/P	✓	FY18	
USAG West Point	H/P/C	✓	10/3/17	
APG (Edgewood)	W&WW	✓	FY18	
Watervliet Arsenal (AMC)	EW&WW	✓	FY18	
Watervliet Arsenal (AMC)	H	FY18	FY18	
Tobyhanna AD (AMC)	W&WW	✓	FY18	FY21
Fort Carson	E/G/W&WW	✓	FY18	
Pohakuloa Training Area	E	✓	FY19	
Rock Island Arsenal	E/G/W&WW	✓	FY19	
Rock Island Arsenal	C	FY18	FY19	
White Sands Missile Range	E/G/W&WW	✓	FY19	
Fort Detrick	EW&WW	✓	FY19	FY22
USAG Kwajalein Atoll	EW&WW/P	✓	FY19	
Fort Lee	G	FY18	FY19	
Dugway Proving Ground	EW&WW	✓	FY19	
Radford AAP (AMC)	E/G/H/W&WW	FY18	FY20	
Fort Hunter-Liggett (USAR)	W&WW	FY18	FY20	
Tooele Army Depot	EW&WW/P	FY18	FY20	FY23
Fort Drum	E/G	FY18	FY20	
Aberdeen Proving Ground	P/H/C	FY19	FY20	
Scranton AAP (AMC)	EW&WW	FY19	FY21	
Fort Hunter-Liggett (USAR)	E/G	FY19	FY21	
Fort Belvoir	H	FY19	FY21	
Fort Leonard Wood	C	FY19	FY21	FY24
Fort Sill	E/C	FY19	FY21	
Adelphi Labs	W&WW	FY19	FY21	
Hunter Army Airfield	H/C	FY19	FY21	
Soldier Systems Ctr	H/C	FY20	FY21	
Parks RFTA (USAR)	E/G	FY20	FY22	
Fort Polk	H	FY20	FY22	FY24
Fort Hood	C	FY20	FY22	
Yakima Training Center	E	FY20	FY22	
Fort Myer	H/C	FY20	FY22	
Adelphi Labs	E/C	FY20	FY22	
Fort Campbell	C	FY20	FY22	
Fort Carson	C	FY20	FY22	
Fort Irwin & NTC	C	FY20	FY22	