

Contract Number: W912QR-16-C-0026
Contract Description : FY 16 Army Family Replacement
Case 050 - "Bioswale Retention Pond Layout REA"
Page 2 of 2

Block 14 - Description of Modification, Continued:

It has been determined necessary and in the best interest of the Government to modify this contract as follows:

Case 050 - "Bioswale Retention Pond Layout REA"

The Contractor shall furnish all plant, labor, materials and equipment and perform all work necessary to accomplish the following changed work):

This change added the revised the inlet for the detention pond, by adding a 45 degree bend to the inlet pipe. Some minor grading and downtime for the contractor was also included.

All labor, materials, plant, equipment, and other aspects of the work shall be in accordance with applicable provisions of the contract documents and the manufacturer's recommendations.

It is understood and agreed that the contract price is increased by the lump sum amount of \$15,429.13 under New Pay Item No. A17-01, Case 050 - "Bioswale Retention Pond Layout REA" which is hereby incorporated into the Contract Price Schedule.

As a result of this modification, the CLIN #0010 is **increased** by \$15,429.13. The total contract amount is increased by \$15,429.13 from \$25,537,432.02 to \$25,442,861.15.

It is further understood and agreed that no change in the contract performance period is required by this modification.

In consideration of the modifications agreed to herein, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances. It is understood and agreed that the adjustment to the contract price and time for performance set forth herein is inclusive of all costs and time incurred by the contractor as a consequence of this modification individually and collectively with other modifications including, but not limited to, those for delay, impact, inefficiency and extended field and home office overhead.