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Norfolk MIL_BRAC Advertised AF Transportation Management School Fort Lee suzanne.m.spence@usace.army.mil $12,617,000 24-Oct-08 26-Nov-08 1-Step D-B SB

Norfolk MIL_BRAC Advertised AF/Navy Culinary School Fort Lee suzanne.m.spence@usace.army.mil $15,550,000 13-Nov-08 15-Dec-08 1-Step D-B SB

Norfolk MIL_BRAC Advertised TRADOC HQ Fort Eustis Joseph.A.Miller@usace.army.mil $91,300,000 5-Jan-09 15-Feb-09 2-Phase D-B UNR

Fort Worth MIL_MCA Advertised AIT Complex Fort Lee gregory.a.williams@usace.army.mil $78,240,000 9-Jan-09 13-Feb-09 2-Phase D-B SEED COS MATOC

Norfolk MIL_BRAC Advertised TA-5 Barracks Phase 2 Fort Lee Jonathan.M.Winkler@usace.army.mil $112,000,000 31-Oct-08 9-Mar-09 2-Phase D-B UNR

Norfolk MIL_MCA 1-Nov-08 Dining Facility Fort Lee gregory.a.williams@usace.army.mil $10,000,000 15-Jan-09 13-Feb-09 2-Phase D-B SDV

Norfolk MIL_MCA 15-Nov-08 Machine Gun Range Fort Pickett Craig.S.Jones@usace.army.mil $2,000,000 15-Dec-08 15-Jan-09 Sole Source D-B-B 8(a)

Norfolk MIL_BRAC 15-Nov-08 Army TCS COF/OSF for 508th Fort Lee gregory.a.williams@usace.army.mil $4,500,000 22-Dec-08 23-Feb-09 1-Step D-B SDV MATOC

Norfolk MIL_BRAC 15-Nov-08 DS/GS Fort Lee Jonathan.M.Winkler@usace.army.mil $10,000,000 15-Jan-09 15-Feb-09 Task Order D-B SDV MATOC

Norfolk MIL_MCA 15-Nov-08 Child Development Center Fort Lee Jonathan.M.Winkler@usace.army.mil $6,500,000 15-Jan-09 15-Feb-09 Task Order D-B 8(a) MATOC

Norfolk MIL_BRAC 15-Nov-08 Ready Magazines Fort Lee laurie.d.neitzke@usace.army.mil $3,300,000 15-Dec-08 15-Jan-09 Task Order D-B-B SDV MATOC

Norfolk MIL_BRAC 15-Nov-08 Central Campus Phase 2 Fort Lee laurie.d.neitzke@usace.army.mil $121,000,000 13-Apr-09 15-May-09 2-Phase D-B UNR

Norfolk MIL_BRAC 15-Nov-08 SCOE Warrior Training Facilities (RFP1) Fort Lee gregory.a.williams@usace.army.mil $7,000,000 2-Jan-09 15-Feb-09 2-Phase D-B SB

Norfolk MIL_MCA 30-Nov-08 TEMF Fort Eustis Jonathan.A.Jones@usace.army.mil $13,000,000 15-Jan-09 15-Feb-09 2-Phase D-B UNR

Norfolk MIL_BRAC 15-Dec-08 SCOE Warrior Training Facilities (RFP 2) Fort AP Hill gregory.a.williams@usace.army.mil $4,000,000 2-Mar-09 15-Apr-09 2-Phase D-B SB

Savannah MIL_MCA 15-Dec-08 Company Ops Facilities Fort Eustis Jonathan.A.Jones@usace.army.mil $14,400,000 17-Feb-09 13-Mar-09 1-Step D-B COS MATOC

Norfolk MIL_BRAC 15-Feb-09 HAZMART Fort Lee Greg.E.Hegge@usace.army.mil $1,000,000 15-Mar-09 15-Apr-09 Sole Source D-B-B 8(a)

Norfolk MIL BRAC 15-Mar-09 Central Campus C2 Fort Lee laurie.d.neitzke@usace.army.mil $34,000,000 1-May-09 30-May-09 TBD DBB UNR

Norfolk MIL_BRAC 30-Mar-09 Renovate 2300 for Transportation School Fort Lee suzanne.m.spence@usace.army.mil $7,700,000 15-May-09 30-Jun-09 1-Step D-B-B SB

Norfolk MIL_BRAC 1-Jul-09 Munitions/EOD Complex Fort Lee Jonathan.M.Winkler@usace.army.mil $24,000,000 15-Aug-09 15-Sep-09 Task Order D-B LB MATOC

Norfolk MIL BRAC 1-Jul-09 TASP Fort Lee gregory.a.williams@usace.army.mil $2,000,000 16-Mar-09 15-Apr-09 Sole Source D-B-B 8(a)

Fort Worth MIL_BRAC 1-Jul-09 Central Issue Facility Fort Lee Greg.E.Hegge@usace.army.mil $8,000,000 15-Aug-09 15-Sep-09 Task Order D-B COS MATOC

Norfolk MIL_DWCF 1-Jun-09 Fire Station Radford Patrica.J.Vaught@usace.army.mil $4,000,000 1-Aug-09 15-Sep-09 Task Order D-B SDV MATOC

Norfolk NAF 1-Jun-09 Child Development Center Langley AFB Patrica.J.Vaught@usace.army.mil $4,000,000 1-Aug-09 15-Sep-09 Task Order D-B 8(a) MATOC

Norfolk MIL_MCN 15-Jul-09 Channel Deepening Navy MCON Norfolk Robert.N.Pretlow@usace.army.mil $45,000,000 13-Sep-09 30-Sep-09 IFB D-B-B UNR
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