

Dillwyn Waste Water Treatment Plant Expansion Project Timeline

2009 – Buckingham County sponsored a study which evaluated the expansion and upgrade of the Dillwyn WWTP. The upgrades recommended in the study, including several retrofits, construction of structures and implementation of new technologies, are the basis of the proposed project.

May 2010-October 2011 – Project Partnership Agreement

May 2011 – Project Management Plan (Design Phase)

March 2012 – NEPA Compliance

March 2012 – Plans and Specifications

May 2012 – Construction Contract Bid Preparation

November 2013 – Construction Contract (Award/Execution)

December 2013 – OMRR&R Manual and Project Transfer