



# Defense Supply Center Richmond

DLA Enterprise Support (DES)  
ENVIRONMENTAL RESTORATION PROGRAM

**CLEANUP PROGRAM UPDATE**  
January 2007



*DLA's Aviation Supply & Demand Chain Manager*



## Projects

- **Groundwater Sampling @ DSCR. Next Expected Round In Jan-07**
  - **Media Is Groundwater**
- **Operable Unit 12: Soils Impacted From Former Bldg. 112 Pesticide Operation, Finalized Remedial Action Plan**
  - **Media Is Soils**
  - **Closeout Report In Progress**
- **Operable Unit 8: Groundwater Impacted From Former Acid Neutralization Pits Operation. Proposed Plan Meeting June 2006. Agencies Now Reviewing Record Of Decision (ROD)**
  - **Media Is Groundwater**
- **Operable Unit 2: Soil Impacted From Landfill. Developed Responses To Historical Comments (2nd Quarter FY2006). Finalizing Technical Memorandum on Revised Remedy Selection.**
  - **Media Is Soils**



## Projects

- Operable Units 6 & 7: Baseline Human Health Risk Assessments Being Completed (Submit w/ Feasibility Studies)
  - Media Is Groundwater
  - Developing Work Plan For Pilot Studies
  - Operable Unit-9 IRA Report Being Developed
- Operable Units 10 & 11: Soils Impacted From Pesticide Storage. Finalized Feasibility Study Addendum Documents (4<sup>th</sup> Quarter FY2006)
  - Media is Soils
  - Public Comment Period To Extend 6-Nov-06 through 20-Dec-06
  - Public Comment Period Is Closed
- Operable Unit 13: Soil Impacted From Past Fuel Oil Release.
  - Completed Ecological Risk Assessment (3rd Quarter FY2005)
  - Feasibility Study Submitted (3<sup>rd</sup> Quarter FY2006)
  - Media Is Primarily Soils