



Defense Supply Center Richmond

DLA Enterprise Support (DES)
ENVIRONMENTAL RESTORATION PROGRAM

CLEANUP PROGRAM UPDATE
May 2007



DLA's Aviation Supply & Demand Chain Manager



DLA's Aviation Supply & Demand Chain Manager

Projects

- **Groundwater Sampling @ DSCR. Awaiting Results From Jan-2007**
Ground Water Sampling
 - Media Is Groundwater
 - Next Round in July-2007
- **Operable Unit 12: Soils Impacted From Former Bldg. 112 Pesticide Operation**
 - Media Is Soils
 - **Closeout Report Complete**
- **Operable Unit 8: Groundwater Impacted From Former Acid Neutralization Pits Operation. Agencies Signed Record Of Decision (ROD)**
 - Media Is Groundwater
 - **Remedial Design Phase in Process**



Projects

DLA's Aviation Supply & Demand Chain Manager

- Operable Units 6 & 7: Feasibility Studies in Progress
 - Media Is Groundwater
 - Completed Work Plan For Pilot Studies
 - Operable Unit-9 IRA Report Submitted
- Operable Units 10 & 11: Soils Impacted From Pesticide Storage.
 - Media is Soils
 - Public Comment Period Is Completed
 - Revising Draft Records of Decision (ROD) For Both Sites
- Operable Unit 13: Soil Impacted From Past Fuel Oil Release.
 - Feasibility Study Submitted (3rd Quarter FY2006)
 - Media Is Primarily Soils
- Operable Unit 2: Soil Impacted From Area 50 Landfill.
 - Media Is Primarily Soils
 - Technical Memorandum on Remedy Selection Complete