



Defense Supply Center Richmond

**DLA Enterprise Support (DES)
ENVIRONMENTAL RESTORATION PROGRAM**

CLEANUP PROGRAM UPDATE



DLA's Aviation Supply & Demand Chain Manager




Projects

- **Groundwater Sampling @ DSCR. The Week of 24-Jul-06 Has Been Completed. Results Are Pending.**
 - **Media Is Groundwater**
- **Operable Unit 12: Soils Impacted From Former Bldg. 112 Pesticide Operation, Finalized Remedial Action Plan**
 - **Media Is Soils**
 - **Construction Begins this Week**
- **Operable Unit 8: Groundwater Impacted From Former Acid Neutralization Pits Operation. Proposed Plan Meeting June 2006. Now Developing Record Of Decision (ROD)**
 - **Media Is Groundwater**
- **Operable Unit 2: Soil Impacted From Landfill. Developed Responses To Historical Comments (2nd Quarter FY2006). Finalizing Technical Memorandum on Revised Remedy Selection.**
 - **Media Is Soils**



Projects

- Operable Units 6 & 7: Baseline Human Health Risk Assessments Being Completed (Submit w/ Feasibility Studies)
 - Media Is Groundwater
 - Developing Work Plan For Pilot Studies



Contaminated From Pesticide Storage

um

om

d Q

Qua

