

Regulatory Agency	Media	Permit Type	Permitted Sources	When Required?
Hampton Roads Sanitation District	Waste Water	Modification to Existing Permit	Unknown (see comment)	Approval before operation
Virginia Department of Environmental Quality (Gen. stormwater crs permit/Land Disturb)	Stormwater	General Cooling Tower Permit	Cooling Towers	Approval before operation
	StormWater	Construction Permit	Entire Construction Area	Approval before construction
Air*		Amend Existing Permit	Boilers	Approval before construction
Air*		Amend Existing Permit	Emergency Generators	Approval before construction
Air*		Amend Existing Permit	Paint Booths	Approval before construction
City of Hampton	USTs	Mechanical Permit	N/A	Prior to removing UST's
	ASTs	Mechanical Permit	N/A	Prior to removing/installing AST's
Dept of Health: Permit to construct	Lift Station	Construction Permit	Sanitary lift station	Prior to construction
Dept of Health: Permit to operate	Lift Station	Operating Permit	Sanitary lift station	Prior to operation
DNCR	Erosion	Erosion/Sediment Control Plan		Prior to construction
ICES/CEV (John Tice)	IRP/ERP	Waiver	Crs. Near IRP site	Prior to construction
VA Dept of Historic Resources	Historic	SHPO approval	Impact on Historic Resources	Prior to construction

\* Need to provide submittals of equipment to  
ICES/CEV for amendments to permits

Application	Permit	Responsibility	Base POC	Comments
Approval Time				
1 month	Base	Karen Barta	Karen Barta	HRSD will review design package to see if a permit modification is required
2-3 months	Base	Karen Barta	Karen Barta	
1 month	Contractor	Karen Barta	Karen Barta	
3 months	Base	Christa Winnie	Christa Winnie	See attached spreadsheet for specific data requirements
3 months	Base	Christa Winnie	Christa Winnie	See attached spreadsheet for specific data requirements
3 months	Base	Christa Winnie	Christa Winnie	See attached spreadsheet for specific data requirements
1 day	Contractor	Lisa Swann	Lisa Swann	
1 day	Contractor	Lisa Swann	Lisa Swann	
??????	Base	?????	?????	
??????	Base	?????	?????	
??????	Contractor	?????	?????	
2 months	Base	Dale Campbell	Dale Campbell	
??????	Base	Suzanne Allan	Suzanne Allan	