

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 0001		3. EFFECTIVE DATE 02-Apr-2001		4. REQUISITION/PURCHASE REQ. NO. W26GLG-1033-1013		5. PROJECT NO.(If applicable)	
6. ISSUED BY CONTRACTING DIVISION US ARMY ENGR DIST NORFOLK ATTN: CENAO-CT 803 FRONT STREET NORFOLK VA 23510-1096		CODE DACW65		7. ADMINISTERED BY (If other than item 6)		CODE	
				See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)				X		9A. AMENDMENT OF SOLICITATION NO. DACW65-01-B-0008	
				X		9B. DATED (SEE ITEM 11) 12-Mar-2001	
						10A. MOD. OF CONTRACT/ORDER NO.	
						10B. DATED (SEE ITEM 13)	
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input checked="" type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D.OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) AMENDMENT NO. 0001 to DACW65-01-B-0008							
<small>Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.</small>							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
_____ (Signature of person authorized to sign)				BY _____ (Signature of Contracting Officer)		02-Apr-2001	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

1. SECTION 00010: DELETE BIDDING SCHEDULE in its entirety and REPLACE with the attached.
2. Technical specifications and drawings are amended as attached. Make appropriate changes in accordance with these changes.

SECTION 00010 Solicitation Contract Form

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001		1.00	Lump Sum		

BASE BID

FFP - Mobilization and Demobilization

PURCHASE REQUEST NUMBER W26GLG-1033-1013

NET AMT

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0002		2,000,000.00	Cubic Yard		

FFP - Beachfill, complete, including dredging and transport of borrow material, placement of borrow material, final grading of the beach to lines and grade specified, and all other associated work as indicated and specified.

NET AMT

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003		1,500,000.00	Cubic Yard		

OPTIONAL ITEMS

FFP - Beachfill, provided in a quantity from 1 cubic yard up to 1,500,000 cubic yards at the discretion of the Contracting Officer, complete, including dredging and transport of borrow material, placement of borrow material, final grading of the beach to lines and grade specified, and all other associated work as indicated and specified.

NET AMT

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004		4.00	Days		

FFP - All costs associated with the Contractor ceasing all dredging and beach fill operations and placing his plant in a standby status for a period of 24 hours.

NET AMT

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005		91.00	Days		

FFP - All costs associated with the Contractor ceasing all beach fill operations from 11:00 pm to 7:00 am, except dredging operations that do not require use of the pump out facility, and placing his beach fill plant in a standby status for a period of 8 hours.

NET AMT

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006		1.00	Lump Sum		
	FFP - Additional Costs to reduce performance time on initial 2,000,000 CY (Line Item 0002) to 120 days.				

NET AMT

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0007		1.00	Lump Sum		
	FFP - Additional Cost to reduce performance time on 1,500,000 CY (line Item 0003) to 120 days.				

NET AMT

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0008		.00			
	FFP - TOTAL COST (Base plus OPTION ITEMS)				

NET AMT

1. SECTION 01005: Page 01005-1 and 01005-2, delete paragraphs 1.1.3, 1.1.4, and 1.1.5 and substitute therefore the following new paragraphs:

"1.1.3 Required Holiday Stand By Periods of No Work by the Contractor

During the contract period, the Contractor will be required to stop all work and secure his plant for designated times due to holidays at the resort beach. During these holiday periods, the Contractor will be required to stop all dredging and beach fill placement operations and secure all of his on beach plant, pipeline and equipment off the beach in the Contractor's approved Staging Area for the dates and times as specified below:

Memorial Day Weekend - May 25th @ 7:00am until May 29th @ 7:00am

July 4th Celebration - July 3rd @ 7:00am until July 6th @7:00am

Labor Day Weekend - August 31st @7:00am until September 4th @7:00am

Under no circumstances shall the Contractor perform dredging or beach fill placement operations or move his near shore or on beach plant during these periods. The holiday dates specified are not included in the Contractor's construction time.

"1.1.4 Contracting Officer Directed 24-Hour Stand By Time

During the contract period, the Government reserves the right to issue stand by orders to the Contractor for periods up to 24 hours at a cost and in a number as bid by the Contractor on the Optional Bid Schedule Item for this requirement. If the Contracting Officer directs that plant be placed in a standby status, the Contractor shall cease all beach fill operations and secure his on beach plant and equipment off the beach in the Contractor's approved Staging Area. During this period the Contractor will be allowed to perform dredging, but will not be allowed to operate any plant on the beach including operations that utilize the pump out mooring facility. Pipeline on the beach shall be secured in a manner as approved by the Contracting Officer. The Contracting Officer will give the Contractor a minimum 72 hour notice before plant is to be placed on standby status. When in standby status, plant

will not be moved from the designated location unless approved by the Contracting Officer. Any 24 hour stand-by periods issued to the Contractor will not be included in the Contractor's construction time.

"1.1.5 Contracting Officer Directed 8-Hour Stand By Time

During the contract period, the Government reserves the right to issue stand by orders to the Contractor for periods of 8-hours, from 11:00pm to 7:00am, at a cost and in a number as bid by the Contractor in the Optional Bidding Schedule. If the Contracting Officer directs that plant be placed in a standby status in accordance with this requirement, the Contractor shall cease all beach fill operations and secure his on beach plant within an area as designated by the Contracting Officer. During this period the Contractor will be allowed to perform dredging, but will not be allowed to operate any plant on the beach including operations that utilize the pump out mooring facility. Pipeline on the beach shall be secured in a manner as approved by the Contracting Officer. The Contracting Officer will give the Contractor a minimum 72 hour notice before plant is to be placed on standby status. When in standby status, plant will not be moved from the designated location unless approved by the Contracting Officer. Additional time will not be added to the contract time for 8-hour directed stand-by periods."

2. SECTION 01355: Page 01355-10 through 15, change numbered paragraphs 3.6.2, 3.6.3, 3.6.4, 3.6.5, 3.6.6, and 3.6.7 to 3.8.2, 3.8.3, 3.8.4, 3.8.5, 3.8.6, and 3.8.7 respectively. Page 01355-10, paragraph 3.8.2, delete in it's entirety the sentence, "Observers shall not be allowed to perform more than 5 consecutive days without 2 consecutive days of non-duty."

3. NEW DRAWINGS: New drawing identified as H-10-13-09(1), sheet one of ten for BEACH EROSION CONTROL AND HURRICANE, PROTECTION PROJECT - BORROW PLAN (ATLANTIC OCEAN CHANNEL) and new drawing H-31-10-111(1) sheet one of six for BEACH EROSION CONTROL AND HURRICANE, PROTECTION PROJECT - BORROW PLAN (THIMBLE SHOAL CHANNEL) are issued as a part of this Amendment and form a part of the contract.