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~ NOTES ~
1.  PROJECT AUTHORIZATION:

The entrance channel and turning basin were authorized by the 
River and Harbor Act (RHA) of 30 August 1935.  The Chief of Engineers 
approved the harbor of refuge under authority of Section 107 
of the RHA of 14 July 1960.  Authorization of the proposed jetty and
revetment improvements is being sought under Section 107.

2.  PROJECT PHASE AND DESCRIPTION:

Feasibility Study

3.  PROJECT PURPOSE:

Enhance navigation safety and efficiency.

Erosion of the southwest shoreline is widening the mouth of the
creek exposing the navigation facilities on the northwest shore
to direct wave attack from southwest winds.  These winds can be 
very intense and create significant wave swells within the harbor.
These conditions are conditions are damaging vessels and shore
facilities, and also contribute to shoaling rates in the navigation channels
and berthing areas.  The study will evaluate a jetty and revetment system
located at the mouth of the creek that is intended to protect the harbor
from direct wave attack and stabilize shore erosion on the north end 
of Starlings Island.

4.  FUNDING REQUIREMENTS:

The total cost of the project is currently estimated at $1,491,000
at October 2002 price levels.  The Federal share of these costs is 
estimated at $1,133,000.

FY 2003  $24,000 - Restart Feasibility
FY 2004  $10,000 - Complete Feasibility
               $1,00,000 - Initiate Plans and Specs

5.  PROJECT SCHEDULE:

*  Restart Feasibility Study - March 2003
*  Complete Feasibility Study - February 2004
*  Initiate Plans and Specs - April 2004

6.  AUTHORIZATION(S) REQUIRED:

None at this time

7.  PRESENT ACTIONS / ISSUES:

Feasibility Phase was deferred during FY2002 due to lack of
local sponsor funds.  Sponsor has now secured funding through the 
Virginia Port Authority's Commonwealth Port Fund.  The local share
of funds to resume the study are anticipated to be available in 
January 2003.

8.  LOCAL SPONSOR / STAKEHOLDERS:

The local sponsor is the Town of Saxis, Virginia

Stakeholders include the Virginia Port Authority

Local representative is now Congressman Ed Schrock
(Congresswoman Joanne Davis was the local representative
before recent redistricting took place)

PROJECT MANAGER:  Jim Creighton
E-MAIL:  james.r.creighton@usace.army.mil
PHONE NUMBER:  (757) 441-7224
DATE PREPARED:  22 January 2003

Starlings Creek Section 107 
Navigation Project

Storyboard

400 0 400 Feet
N

 
Scale: 1" = 400'


