CRANEY ISLAND EASTWARD EXPANSION

FEASIBILITY STUDY

KEY DATES RELATIVE TO

THE HYDRODYNAMIC MODELING EFFORT

Jan 00 – Mar 00

Scope of Work Development and Negotiation

Apr 00 – Oct 00

Data Collection

Apr 00 – Jul 00

Model Setup and Development

      14 Jun 00

1st Hydrodynamic Technical Review Committee

Meeting (Topic: Data Collection)

Aug 00 – Dec 00

Model Calibration and Verification

      29 Nov 00

2nd Hydrodynamic Technical Review Committee

Meeting (Topic: Model Calibration and Verification)

Dec 00 – Apr 01

Single Variable Runs

      11 Apr 01

3rd Hydrodynamic Technical Review Committee

Meeting (Topic: Results of Single Variable Runs)

Apr 01 - May 01

Preparation of Interim Report

Apr 01 – Sep 01

Historical Runs

      15 May 01

Presentation of Results of Single Variable Runs

to the District Team

      15 May 01

Presentation of Results of Single Variable Runs

to the NEPA Technical Review Committee

      23 May 01

Presentation of Results of Single Variable Runs

at Stakeholder Meeting

      20 Sep 01

4th Hydrodynamic Technical Review Committee

Meeting (Topic: Results of Historical Runs)

Sep 01 - Dec 01

Preparation of Final Report

      24 Oct 01

Presentation of Single Variable and Historical

Runs to the District Team

      24 Oct 01

Presentation of Single Variable and Historical

Runs to the NEPA Technical Review Committee

      15 Jan 02

Presentation of Final Report at Stakeholder

Meeting

